
Task Order Name Deliv ID Deliverable Name Due Date Price Mod Partner Owner

VII: Appendix: DELIVERABLES IN PROGRESS OVER 30 DAYS LATE
5/31/01as of: 

SFA Sponsor: Anne Teresa

SFA Owner: Anne Teresa

TO 31-M1 SFA Front-to-Back Training Development (TO 31 
M1)

31.2.15 Web Tool Requirements Analysis 5/1/2001 $63,221.34 Laura Miller

$63,221.34Total Value: 

SFA Sponsor: Jim Lynch

SFA Owner: Jim Lynch

TO 25-Enterprise Document Management (TO 25) 25.2.4 Design Specification 2/12/2001 $64,049.71 Bill Walsleben/Opal Moon
eyTO 25-Enterprise Document Management (TO 25) 25.3.5 Training Plan 4/16/2001 $64,307.05 Bill Walsleben/Opal Moon
eyTO 25-Enterprise Document Management (TO 25) 25.3.3 Acceptance Test Plan 4/16/2001 $64,049.71 Bill Walsleben/Opal Moon
eyTO 25-Enterprise Document Management (TO 25) 25.3.2 System Test Plan 4/16/2001 $64,049.71 Bill Walsleben/Opal Moon
eyTO 25-Enterprise Document Management (TO 25) 25.3.1 CFO Enterprisewide Document Management 4/16/2001 $402,794.89 Bill Walsleben/Opal Moon
ey

$659,251.07Total Value: 
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